RAAYA (رعايا): DEPI GRADUATION PROJECT

Project Name: Ra'aya (رعايا) – Trusted Home Healthcare

Track: Frontend Web Development (React.js)

Program: Digital Egypt Pioneers Initiative (DEPI)

Document Type: Phase 1 - Project Planning & Management

Prepared By (The Development Team):

- Amr Saeed
- Abdulaziz Ahmed
- Ahmed Fekry
- Youssef Ahmed
- Eman Reda
- Jana Bedir

Document Overview

This document serves as the foundational administrative and strategic roadmap for the "Ra'aya" frontend project. Rather than diving into technical code, this file is dedicated to project governance, execution strategy, and team organization, ensuring our development process remains agile and focused.

Inside this document, you will explore several key sections. First, the **Project Proposal** outlines our core objectives, the problems we are solving in the home healthcare sector, and the strict scope of our Phase 1 implementation. Following this, the **Project Plan** breaks down our timeline into manageable agile sprints, detailing critical milestones and expected deliverables. You will also find the **Task Assignment** section, which clarifies the roles and responsibilities of our six-member team to ensure efficient collaboration. Furthermore, the **Risk Assessment & Mitigation Plan** highlights our proactive approach to identifying potential technical bottlenecks (such as Git conflicts or scope creep) and the strategies we will use to avoid them. Finally, the document establishes clear **Key Performance Indicators (KPIs)**, setting objective metrics for system performance, UI accessibility, and user adoption to evaluate our final success.

Table of Contents

Phase 1: Project Planning & Management

1.1 Project Proposal
- **1.1.1** Overview
- **1.1.2** Objectives
- **1.1.3** Products & Services
- **1.1.4** Target audience
- **1.1.5** Scope

1.2 Project Plan
- **1.2.1** Timeline
- **1.2.2** Implementation Sprint
- **1.2.3** Milestones & Deliverables
- **1.2.4** Resource Allocation

1.3 Task Assignment & Roles

1.4 Risk Assessment & Mitigation Plan
- **1.4.1** Technical & Architectural Risks
- **1.4.2** Project Management & Scope Risks

1.5 Key Performance Indicators (KPIs)
- **1.5.1** Technical & Operational Performance KPIs
- **1.5.2** User Growth & Adoption KPIs
- **1.5.3** Service Quality & UX Metrics
- **1.5.4** Healthcare Impact & Data Metrics
- **1.5.5** Project Management Metrics

1.1 Project Proposal

1.1.1 Overview

Finding reliable and professional home nursing is a critical challenge for many families. The traditional methods rely heavily on word-of-mouth, which often lacks transparency, clear pricing, and medical safety guarantees.

"Ra'aya" is a pioneering digital platform designed to digitize, organize, and secure the home healthcare sector in the Delta region, starting with Mansoura. It serves as a secure bridge connecting families in need of medical care with a network of verified, licensed, and professional nurses. By leveraging modern web technologies, Ra'aya replaces the current random and unsafe methods of finding home care with a structured, smart ecosystem.

A core differentiator of Ra'aya is its focus on **Absolute Trust and Accessibility**. We are building a platform that not only provides standard shift-based nursing but also accommodates rapid, urgent care requests through an intuitive, senior-friendly interface. Furthermore, the platform introduces a "Digital Logbook," a feature that allows nurses to record vital signs that are instantly visualized for the patient's family and remote doctors, ensuring home care meets hospital-level standards.

1.1.2 Problem Statement

The home healthcare sector currently faces several critical challenges that our frontend application aims to solve visually and functionally:

- **Safety & Reliability Risks:** Families are forced to rely on unverified social media searches, exposing patients to unqualified providers. There is a deep-seated anxiety regarding the competence and background of home nurses.
- **Emergency Inefficiency:** In urgent medical situations (e.g., needing an immediate IV drip or wound dressing), traditional booking methods are too slow and complicated.
- **Lack of Medical History:** The absence of documented medical records for home care leads to lost data regarding the patient's vitals, hindering remote doctor follow-ups.
- **Service & Pricing Exploitation:** Patients suffer from hidden fees, while nurses often struggle with unsecured financial rights, disorganized schedules, and unsafe working conditions during late-night shifts.

1.1.3 Project Objectives

The primary goal is to build a high-quality frontend web application (React.js) that directly addresses these community needs.

- **Trust-First UI:** Design a transparent "Verified Badge" system and professional profile modals that clearly display credentials and user ratings to instantly reassure families.
- **Senior-Friendly Accessibility:** Develop a highly accessible interface featuring large typography, high-contrast colors, and straightforward navigation to accommodate elderly users and patients.

- **Empowering the Workforce:** Provide nurses with a secure, motivating environment through features like a dedicated "Dark Mode" for night shifts, a calendar-based scheduling system, an "Earnings Dashboard," and a critical "SOS/Emergency" button for their personal safety.
- **Technical Excellence:** Develop a high-performance, responsive Single Page Application (SPA) using React.js, showcasing advanced state management (Redux Toolkit), component reusability, and dynamic data visualization (Recharts).

1.1.4 Products & Services

Ra'aya is not just a standard booking directory; it is a comprehensive, smart healthcare management tool. By prioritizing user experience, our core frontend offerings include:

- **Resident Nursing (Shift-Based Care)** A service dedicated to the elderly, post-operative cases, and total disability patients. The platform allows users to easily book nurses for long-term shifts (8, 12, or 24 hours). To ensure continuity of care and user comfort, the interface includes a seamless **"Re-book"** feature, allowing families to instantly request a previously trusted nurse without repeating the search process.
- **Rapid & Urgent Care Visits (On-Demand)** A solution for quick, specific medical tasks equipped with an **"Urgent Request"** booking flow. Users bypassing standard filters can request immediate assistance for emergencies such as:
    - Wound dressing and surgical care.
    - IV fluids and injections.
    - Vital signs measurement.
    - *Note:* The search interface includes advanced filtering by specific medical sub-specialties (e.g., orthopedics, pediatrics) and a pre-visit chat feature to share the patient's immediate condition before the nurse arrives.
- **Patient Companionship** A service providing professional health companions to accompany patients during hospital stays or external medical appointments. Backed by our strict **"Verified Badge"** UI, families can feel 100% secure entrusting their loved ones to our professionals.
- **The Smart Digital Logbook** Unlike traditional paper-based methods, Ra'aya offers a fully digitized Health Record ecosystem:
    - **Real-time Mobile Recording:** Nurses utilize a strictly mobile-first interface with rapid-entry buttons (avoiding cumbersome typing) to input vitals like Blood Pressure, Glucose, and Pulse efficiently during their shifts.
    - **Data Visualization:** The frontend system converts this raw data into interactive, easy-to-read charts (Recharts), allowing families and remote treating doctors to accurately track patient health trends over time.

1.1.5 Target Audience & User Personas

Our frontend architecture and UI/UX design decisions are deeply tailored to serve four distinct user groups:

1. **Patients & Families (The Primary Users):** Residents of Mansoura and the Delta seeking safe, reliable, and transparent home nursing.
    - *Tailored Experience:* The UI is designed to be highly accessible and **senior-friendly**, featuring large typography, intuitive navigation, and transparent checkout screens (with a default "Cash after session" option) to eliminate fears of pricing exploitation.
2. **Professional Nurses (The Service Providers):** Licensed graduates seeking dignified, flexible, and secure freelance opportunities.
    - *Tailored Experience:* The platform empowers them with a dedicated **Nurse Dashboard** featuring a "Calendar" for shift management, an **"Earnings Dashboard"** to track financial progress, a **"Dark Mode"** to reduce eye strain during night shifts, and a critical **"SOS/Emergency Button"** for their legal and medical safety during active visits.
3. **Medical Professionals (Doctors):** Physicians and treating doctors who need to remotely monitor their patients' home recovery progress. They benefit directly from the Digital Logbook's clear graphical representations of vital signs.
4. **Platform Administrators:** The management team responsible for maintaining platform integrity and operations.
    - *Tailored Experience:* They are provided with an exception-based control panel prioritizing **"Alert Cards"** for immediate complaint resolution, alongside a structured "Digital Wallet" data table to easily manage and disburse nurses' weekly financial settlements.

1.1.6 Project Scope

To demonstrate advanced proficiency in React development within the DEPI timeline, the project scope is strictly defined:

A. In-Scope (Phase 1 Implementation):

- **Dual Booking Engine:** Implementing a standard scheduling flow alongside an express "Urgent Booking" flow for rapid emergency care.
- **Smart Re-booking:** A one-click "Re-book" feature allowing families to easily request the same trusted nurse for continuity of care.
- **Role-Based Dashboards:**
    - *Patient Portal:* Featuring the Digital Logbook (interactive vital signs charts) and a transparent checkout interface with a default "Cash after session" option.
    - *Nurse Dashboard:* A strictly mobile-first interface featuring Dark Mode, Calendar scheduling, and an active-visit SOS button.

- *Admin Panel:* An exception-based control panel prioritizing "Alert Cards" for immediate complaint resolution and a digital wallet UI for financial settlements.

B. Out-of-Scope (Planned for V2 Enhancements):

- Complex backend architecture (utilizing Firebase or Mock JSON APIs for Phase 1).
- Real-time GPS tracking (utilizing a visual "Status Stepper" instead for Phase 1).
- AI-powered OCR document verification and WebRTC Telehealth video calls (Planned for future startup scaling).

1.2 Project Plan

This section outlines the strategic roadmap for the "Ra'aya" frontend project. It details the macro-timeline, critical milestones, sprint breakdowns, expected deliverables, and how project resources (time, human effort, and technical tools) are allocated to ensure successful and timely completion.

1.2.1 Strategic Timeline & Macro-Phases (DEPI Guidelines)

The project execution is divided into sequential macro-phases, strictly aligned with the official deadlines of the Digital Egypt Pioneers Initiative (DEPI).

Phase	*Milestone Name*	*Start Date*	*End Date (Deadline)*
Phase 1	Project Planning & Management	02/01/2026	02/20/2026
Phase 2	Literature Review & Requirements Gathering	02/21/2026	03/20/2026
Phase 3	System Analysis & Design	03/21/2026	04/10/2026
Phase 4	Implementation (Source Code & Execution)	04/11/2026	06/10/2026
Phase 5	Final Presentation, Testing & Reports	06/11/2026	06/17/2026

1.2.2 Implementation Sprint (12-Week Micro-Timeline)

During the core implementation phase (Phase 4), the development will follow an Agile 12-week sprint breakdown to construct the React.js application efficiently:

- **Week 1–2 (Architecture & Prototyping):** Tech stack finalization, folder structure, Git workflow setup, wireframing, and Figma prototyping. Establishing the design system (color tokens, senior-friendly typography, and accessibility guidelines).
- **Week 3–4 (Auth & Smart Matching):** Building Login/Register forms, configuring role-based protected routes. Developing the dynamic "Smart Matching System" complete with multi-filter UI (specialty, gender, rating) and the distinct **"Urgent Booking"** interface.
- **Week 5–7 (Digital Logbook & Core Dashboards):** Integrating Recharts for the Digital Logbook's vital signs graphs. Developing the **Nurse Dashboard** (incorporating Calendar scheduling and Dark Mode toggle) and the **Patient Portal** (featuring the one-click "Re-book" functionality).
- **Week 8–9 (Advanced UI & Admin Panel):** Building the Admin Panel, specifically focusing on urgent "Alert Cards" for complaints and the "Digital Wallet" data tables. Developing the active-visit UI equipped with the critical swipe-to-confirm **"SOS Button"**.

- **Week 10–12 (Testing, QA & Finalization):** Conducting unit tests, accessibility audits, and cross-browser testing. Final code review, performance optimization (aiming for FCP < 2s), and deployment of the SPA.

1.2.3 Key Milestones & Deliverables

Each phase concludes with specific deliverables that must be documented and uploaded to the project's GitHub repository.

- **Milestone 1 (Planning & Requirements):** Project Proposal, Project Plan, Task Assignment, and KPIs.
    - Stakeholder Analysis, User Stories, and Functional Requirements.
- **Milestone 2 (Design):** Software Architecture outline and Component Tree diagram.
    - Approved UI/UX Wireframes, Mockups, and comprehensive UI Design Guidelines.
- **Milestone 3 (Core Features Implementation):** Functional Auth, Routing, Smart Matching, and the Urgent Booking flow.
    - All 3 user role interfaces (Patient, Nurse, Admin) fully functional, including the Digital Logbook and Earnings Dashboard components.
- **Milestone 4 (Final Release):** Structured, well-commented React.js Source Code stored in a GitHub Version Control Repository utilizing a strict branching strategy.
    - Deployed web application link.
    - User Manual, Technical Documentation, and Final Project Presentation (PPT/PDF).

1.2.4. Resource Allocation

Resource allocation defines how the team's capacity (6 members) and technical tools are distributed to avoid bottlenecks:

- **Phase 1 & 2 (Planning & Requirements)**

  Human Effort: 100% team collaboration. All 6 members participated in brainstorming, analyzing user needs, and defining the scope.

- **Phase 3 (System Analysis & Design)**

  Human Effort: Effort is split. 40% of the team focuses on UI/UX wireframing and interactive prototyping (using Figma), while 60% focuses on defining the React component hierarchy and state management structure.

- **Phase 4 (Implementation)**

  Human Effort: Distributed parallel development. The team is divided into sub-units focusing concurrently on Routing/Auth, Global State Management (Redux), UI Styling (Tailwind), and Mock API Integration to maximize coding velocity during the 12-week sprint.

- **Phase 5 (Testing & Presentation)**

  Human Effort: 50% of the team shifts to Quality Assurance (QA) and bug fixing, while the other 50% prepares the final documentation, user manuals, and presentation slides.

- **Technical Resources**

  Design: Figma (Wireframing & Mockups).

  - *Development:* React.js (Vite), Tailwind CSS, Redux Toolkit, Recharts.
  - *Collaboration:* GitHub (Version Control), Trello/Jira (Task tracking).

1.3 Task Assignment & Roles

To ensure efficiency, accountability, and a seamless workflow, the development and management responsibilities have been strategically divided among the six team members. Each member took ownership of specific Full-Stack features (Frontend & Backend integration) corresponding to the sections they will present. Additionally, all team members actively participated in writing and reviewing the **Project Documentation**.

1. Amr Saeed – Team Leader & Booking Engine Developer

- **Project & Repository Management:** Creating and managing the GitHub repository, enforcing version control strategies, handling environment variables (`.env`), and managing the deployment process.
- **UI/UX Design (Co-Lead):** Collaborating on creating wireframes, user journeys, and the overall Figma design system to ensure a seamless user experience.
- **Booking System (Full-Stack):** Developing the complete booking flow interface for patients and linking it with the corresponding backend logic and APIs to handle real-time appointment scheduling.

2. Jana Bedir – Backend Architect & UI/UX Designer

- **Database Architecture:** Designing and configuring the database structure, collections, and relationships on MongoDB Atlas.
- **Core Backend & Security:** Setting up the core server (`server.js`), backend models, and implementing middleware for routing protection and token-based authentication.
- **UI/UX Design (Co-Lead):** Collaborating closely with the Team Leader on the UI/UX conceptualization, prototyping, and layout design.

3. Ahmed Fekry – Authentication & Backend Logic Developer

- **Authentication Interfaces:** Building the secure Login and Registration pages for both patients and nurses.
- **Core Business Logic:** Developing the backend logic within the `controllers/` and `routes/` directories to process incoming frontend requests securely.
- **Automated Processes:** Implementing and managing background tasks (`cron` jobs) for automated updates, such as appointment status changes and notifications.

4. Abdulaziz Ahmed – Patient Portal Developer

- **Public Interfaces:** Developing the primary navigation and informational pages for the patient site, including the Landing Page, Services, About, Contact, and Articles.
- **Component Modularity:** Translating these designs into reusable React components and ensuring responsive design across different devices.
- **API Integration:** Connecting the patient-facing pages with backend endpoints to retrieve and display dynamic content.

5. Youssef Ahmed – Admin Dashboard Developer

- **Admin Interface:** Building the comprehensive Admin Dashboard to oversee platform operations, user management, and system metrics.
- **Data Visualization:** Integrating dynamic charts and data tables to provide actionable insights and statistics for platform administrators.
- **API Integration:** Linking the admin UI with protected backend routes to ensure secure data fetching and mutation.

6. Eman Reda – Nurse Portal Developer

- **Nurse Dashboard:** Taking full ownership of the `raaya-nurse-react` project, focusing on the dedicated interfaces for healthcare providers.
- **Feature Implementation:** Developing core nurse features including the personalized Dashboard, interactive Calendar for appointment management, and Earnings tracking.
- **State Management & API:** Managing the frontend state for the nurse portal and ensuring seamless data synchronization with the backend server.

1.4 Risk Assessment & Mitigation Plan

In accordance with professional software project planning guidelines, this section identifies potential technical and managerial risks that could negatively impact the development of the "Ra'aya" frontend platform. It also outlines proactive mitigation strategies to minimize their impact and ensure the delivery of a secure, accessible, and high performing React application.

1.4.1 Technical & Architectural Risks

- **Risk 1: Severe Git Merge Conflicts & Code Loss**
    - **Description:** With 6 developers working simultaneously on the React codebase, there is a high probability of merge conflicts, especially when modifying shared UI components (e.g., the Verified Badge modal) or global routing files.
    - **Mitigation Strategy:** Enforce a strict "Feature Branching" Git workflow. No developer is allowed to push directly to the main branch. All code must be submitted via Pull Requests (PRs) and undergo peer review by the Team Leader before merging.
- **Risk 2: State Management Inconsistencies**
    - **Description:** As the application scales, passing complex data (like multi-step urgent booking details, user authentication tokens, or live vital signs) between deeply nested components can lead to severe "prop drilling" and unpredictable UI bugs.
    - **Mitigation Strategy:** Implement a centralized global state management architecture using **Redux Toolkit** right from the start of the implementation phase to ensure data consistency and predictable state mutations across the entire app.
- **Risk 3: UI/UX & Accessibility Fragmentation**
    - **Description:** Different developers might use varying Tailwind utility classes. This risks breaking the "Senior-Friendly" accessibility requirements (large typography, high contrast) or causing inconsistencies in the "Dark Mode" implementation for the Nurse Dashboard.
    - **Mitigation Strategy:** Establish strict UI/UX Design Guidelines early. The UI Lead will create a centralized library of reusable, accessible React components (e.g., standard Modals, accessible Forms, theme-aware wrappers) that all team members must import, preventing design drift.
- **Risk 4: Complexity in Critical Interactive Components**
    - **Description:** Implementing advanced interactive features, such as the Swipe-to-Confirm "SOS Button" or the dynamic "Digital Logbook" charts, may introduce unexpected client-side performance bottlenecks or mobile-touch bugs.
    - **Mitigation Strategy:** Isolate the development of these high-risk components early in the sprint. Utilize reliable, well-documented libraries (e.g., Recharts for data visualization) and conduct intensive mobile-first touch testing before integrating them into the main dashboards.

1.4.2 Project Management & Scope Risks

- **Risk 5: Falling Behind the Project Schedule**
    - **Description:** Unexpected personal circumstances or underestimating the time required for complex logic (like building the Smart Matching System or the Urgent Booking flow) could cause delays in meeting the official DEPI submission deadlines.
    - **Mitigation Strategy:** Adopt Agile methodologies. Break down large deliverables into smaller weekly tasks. Hold brief, bi-weekly virtual stand-up meetings to track progress, identify blockers early, and temporarily reallocate team resources if a specific module falls behind.
- **Risk 6: Scope Creep (Losing Focus on Frontend Core)**
    - **Description:** The team might get distracted attempting to build out-of-scope backend features (such as Live GPS tracking mapping, AI-powered OCR for document reading, or real payment gateways), which consumes the limited time dedicated to the core frontend assessment.
    - **Mitigation Strategy:** Strictly adhere to the V1 Scope boundaries. The team will exclusively use Mock APIs (like JSON Server) or Firebase to simulate backend responses and use visual representations (like a Status Stepper) instead of live maps, ensuring 100% of the effort is directed toward building a flawless React interface.
- **Risk 7: API Integration Failures (CORS / Data Structure Mismatch)**
    - **Description:** Mismatches between the expected JSON data structure in the frontend components and the actual data provided by the mock backend could lead to blank screens or application crashes during the final demo.
    - **Mitigation Strategy:** The QA & API Specialist will rigidly document the expected JSON responses and create strict interfaces/types (using TypeScript or PropTypes) before building the UI components, ensuring the data flow is predictable and error boundaries gracefully catch any unexpected payloads.

1.5 Key Performance Indicators (KPIs)

To evaluate the success, quality, and real-world impact of the "Ra'aya" platform, the team has established specific Key Performance Indicators (KPIs). These metrics bridge the gap between technical frontend excellence (crucial for a seamless User Experience) and the actual operational success required in the home healthcare market.

1.5.1 Technical & Operational Performance KPIs

- **System Uptime (Target: ≥ 99.5%):** Ensure the platform remains highly available, as downtime can directly affect patient safety in healthcare services. During the development phase, this translates to reliable frontend hosting and stable mock backend connections.
- **Average Response Time & FCP (Target: ≤ 2 seconds):** The First Contentful Paint (FCP) and API request loads must be under 2 seconds to ensure a snappy experience. Fast response improves user experience and builds essential trust, especially during the "Urgent Booking" flows.
- **Lighthouse Accessibility Score (Target: 95+):** Given that a significant portion of our patient portal users are elderly, achieving a near-perfect Web.dev Accessibility score ensures correct contrast ratios, readable typography, and proper ARIA labels.

1.5.2 User Growth & Adoption KPIs

- **Initial User Adoption Rate:** Attract and register a baseline of 500+ families and 50+ licensed nurses within the initial 3-month launch phase. The frontend must facilitate this through a frictionless, reassuring, and intuitive onboarding UI.
- **Active User Rate (Target: ≥ 60%):** Maintain a high percentage of registered users who actively use the platform monthly by ensuring the Patient Portal and Nurse Dashboard are indispensable daily tools.

1.5.3 Service Quality & UX Metrics

- **Booking Processing Time (Target: ≤ 5 minutes):** The time between a booking request submission and a nurse's confirmation must be strictly minimized, as quick confirmation is critical in healthcare services.
- **Booking Success Rate (Target: ≥ 85%):** The percentage of booking requests successfully completed without cancellation. The UI will support this metric via the seamless "Re-book" feature and transparent pricing screens.
- **Average Nurse Rating (Target: ≥ 4.5 / 5):** Maintain high service quality by tracking the average rating given by patients after service completion. The frontend drives this by prominently displaying the "Verified Badge" and star ratings to encourage professional behavior.

1.5.4 Healthcare Impact & Data Metrics

- **Digital Logbook Usage Rate (Target: ≥ 90%):** Achieve a high percentage of completed sessions where patient vitals are recorded digitally. The strictly mobile-first Nurse Dashboard must make data entry effortless to hit this target.
- **Data Completion & Error Rate (Target: ≥ 95% Completion):** Ensure the percentage of required medical fields properly filled during each session remains high. We will achieve this by implementing strict client-side validation (using React Hook Form) and keeping the invalid form submission rate below 5%.

- **Patient Monitoring Improvement:** Our ultimate long-term target is to reduce preventable emergency cases by 20% within the first year. Our interactive data visualization dashboards (using Recharts) will play a major role in achieving this by alerting remote doctors to health trends early.

1.5.5 Project Management Metrics

- **Milestone Adherence (Target: 100%):** Maintain strict on-time delivery for all five project phases defined in our internal 12-week implementation sprint.
- **Git Workflow Discipline (Target: 100% PRs):** Ensure zero commits are pushed directly to the main branch. 100% of the codebase must be integrated via Feature Branches and peer-reviewed Pull Requests to avoid deployment-breaking conflicts.